

Cedeno, Rachelle (COE)

INQ 11-160

From: Centorino, Joseph (COE)
Sent: Thursday, October 27, 2011 6:19 PM
To: Cedeno, Rachelle (COE)
Subject: FW: bid waiver memo
Attachments: bid waiver memo.doc

Rachelle, please place this in and INQ file for Mayor Carlos Gimenez. Thanks.

From: Sanchez, Gerald (CAO)
Sent: Thursday, October 27, 2011 5:46 PM
To: Centorino, Joseph (COE)
Cc: Sanchez, Gerald (CAO)
Subject: FW: bid waiver memo

For your review. Thanks,

Gerald K. Sanchez
Assistant County Attorney
111 N.W. 1st Street, Ste. 2810
Miami, Florida 33128
P: (305) 375-5151
F: (305) 375-5634

From: Kim, Inson (Office of the Mayor)
Sent: Thursday, October 27, 2011 5:32 PM
To: Sanchez, Gerald (CAO)
Subject: FW: bid waiver memo

Inson Kim
Director of Policy & Legislative Affairs
Office of the Mayor
305-375-5140 - Office
www.miamidade.gov

**ATTENTION: Miami-Dade County is a public entity subject to Chapter 119 of the Florida Statutes concerning public records. E-mail messages are covered under such laws and thus subject to disclosure. All E-mail sent and received is captured by our servers and kept as a public record.*

10/28/2011

Memorandum



Date:

--

To: Honorable Chairman Joe A. Martinez
and Members, Board of County Commissioners

From: Carlos A. Gimenez
County Mayor

Subject: Extension of Miscellaneous Construction Contract No. MCC-7-05 between Miami-Dade County and Mike Gomez Construction Consulting, Inc.

Having been informed that Vice-Chairwoman Audrey M. Edmonson is sponsoring a resolution regarding the referenced subject for placement on the November 3, 2011, Board of County Commissioners' meeting agenda, and having no objections to such request, I recommend that the requirements of Section 5.03(d) of the Miami-Dade County Charter be waived in order to allow for an extension of the Miscellaneous Construction Contract No. MCC-7-05 between Miami-Dade County and Mike Gomez Construction Consulting, Inc. This recommendation is warranted because Mike Gomez Construction Consulting, Inc. is currently operating at the Airport and is capable of quickly responding to the short-term construction needs of the Airport. The extension is for time only with no additional compensation.

c. Jack Osterholt, Deputy Mayor
Jose Abreu, Aviation Director
Robert A. Cuevas, County Attorney
Eugene Love, Agenda Coordinator
Christopher Agrippa, Clerk of the Board